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August 18, 2020 
 
Ms. Patricia Plummer and Dr. Emmanuel Irono  
CAC/Motir Joint Venture, LLC 
1508 East Capitol St., NE 
Washington, DC 20003 
 
Subject:        1800F Collocation, Auditorium, and Childcare Center Project (Contract No. 

47PM1119C0006 (the “Contract”)) – Superintendence, Ordered Materials, and 
HVAC Requirements  
   

Dear Ms. Plummer and Dr. Irono: 
 
GSA is in receipt of CAC-Motir Joint Venture, LLC’s (JV) response to GSA’s Follow Up Notice of 
Concern, issued August 4, 2020, identifying Ms. Nicholle O’Malley as the Construction 
Management/Superintendent to support Mr. Sandy Archer on the 1800 F Collocation project. 
Ms. O’Malley’s resume does not convey experience that meets or exceeds the contract 
requirements per FAR 52.236-6 and Section III.C of the Contract Agreement. Ms. O’Malley’s 
resume speaks of her experience managing large scale transportation and land use projects.  In 
addition, the resume mentions managing “aspects” of design, construction, and renovation 
projects. Of the projects listed as her relevant project/work experience, only the new recruiting 
and training center for the Baltimore, Maryland, U.S. Army Corps of Engineers includes tenant 
fit out work.  GSA directs  JV to provide a revised resume for Ms. O’Malley that conveys 
experience relevant to the 1800 F Project in accordance to FAR 52.236-6 and Section III.C of 
the Contract Agreement or identify another person(s) and/or firm that possess the experience, 
skills and abilities that meet or exceed the capabilities required by the contract. Your failure to 
comply with this requirement may be considered default in accordance with FAR 52.249-10 and 
GSAR 552.236-6(d).  
 
Furthermore, Ms. O’Malley’s relationship with JV is unclear. Is Ms. O’Malley an employee of 
either CAC or Motir, or is she a consultant working as a subcontractor for JV? GSA requests JV 
to provide an updated project matrix/organization chart by August 21, 2020 outlining JV 
employees involved in the project management and superintendent aspects with associated 
project titles and function descriptions.   
  
Despite several requests, GSA has still not received proof of purchase for ordered materials.  
Per Section III.G, Submittals, GSA requests JV to provide this information by August 20, 2020.  
Although work has continued to progress on the project, GSA is concerned that this will impede 
progression and the project will not be completed by the intended September 20, 2020 
completion date. 
 
Lastly, JV has still not started work on the HVAC requirements after receipt of several directives 
from the Contracting Officer.  GSA expects this work to be completed by September 20, 2020.  
No additional time will be granted to complete this requirement. Your failure to demonstrate the 
diligence required to insure the completion of this requirement by September 20, 2020, may be 
considered default in accordance with FAR 52.249-10. 
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Sincerely, 
 
 
 
Chrischanda S. Smith, 
Contracting Officer 
General Services Administration 
 
cc: Aaron Hassinger, GSA; Chris Hudson-Boyd, GSA; Ashley Abdullah, AFG; Kai 

Goodrich, AFG; Jennifer Jones, JV; Noah Meissner, surety; Harry McKee III, 
surety; Shuraie Mackin, SBA; and Pamela Mannion, SBA  
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